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Winter Lane Closures 
 

• Intermittent mainline 101 and ramp 
lane closures 

• Intermittent local street lane 
closures at Commerce Blvd, 
Redwood Drive and Golf Course 
Drive 

• Intermittent full closures of 
Commerce Blvd  
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Bridge Improvements Mainline Route 101 

• Continue to construct new Wilfred Ave. Off-Ramp Viaduct  

• Install temporary falsework over Commerce Blvd 

• Bridge demolition existing northbound Commerce Blvd Viaduct 

• Start embankment fill for new Commerce Blvd Viaduct and Wilfred Ave UC 

Local Street Improvements 

• Continue Redwood Drive realignment and access upgrades  

• Continue Commerce Blvd realignment and access upgrades 

• Continue Golf Course Drive upgrades 

 

Road Improvements Mainline Route 101 

• Complete Stage 1 Phase 2 (ongoing) median paving for traffic shift  

• Traffic shift* southbound projected for mid February  

• Traffic shift* northbound projected for late February  

• Start embankment construction for new bridges 

* Shift will move current northbound bridge traffic onto current southbound bridge 

allowing for demolition of existing northbound Commerce Blvd Viaduct 

 

Major Work Winter 2010 
Wilfred Avenue Interchange 

Southbound Ramp Improvements 

• Continue retaining wall construction along Redwood Drive south of 

Wilfred Ave off-ramp 
• Continue retaining wall construction behind commercial buildings 

between Commerce Blvd and Wilfred Ave off-ramp   

 

Funding Sources 

• CMIA - Proposition 1B 

• SCTA - Measure M 

• State - STIP/RIP 

 

 

 
 

 Major Work Milestones on Wilfred Project  

Upcoming mainline 101 north and southbound traffic shift        New Wilfred Ave offramp bridge construction ongoing 
North approach embankment completed for new offramp         Embankment construction for new elevated mainline 101  
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Funding Sources 

• CMIA - Proposition 1B  

• SCTA - Measure M 

• State - STIP/RIP 

 

 Major Work Milestones on Windsor Project  

 

HOV lane opened to traffic in Fall 2009                                          Final overlay paving Spring 2010 

Project acceptance late 2010 

Major Work Winter 2010 
Steele Lane to Windsor 

Road Improvements Mainline Route 101 

• Final paving suspended for rainy season   

• Continued ramp work at Bicentenial Ave, 

Mendocino Ave, River Road, Fulton Road, 

Airport Blvd, Shilo Road and Central Windsor  

• Miscellaneous electrical work and facility 

 maintenance      

Bridge Improvements  

• Final finishing work in spring  

Winter Lane Closures 
 

• Intermittent mainline 101 and ramp 
lane closures 

 

Major Work Winter 2010 (Central Project) 
Pepper Road in Petaluma to Rohnert Park Expressway 

 

� Project awarded on December 23, 2009 

� Approved for construction January 6, 2010 

� Major road and bridge work anticipated to start in spring 2010 

� Complete major tree removal prior to February 15  

 

Funding Sources 
 

•  CMIA - Proposition 1B 

• SCTA - Measure M 

• State - STIP/RIP 
 

  


